

BEST COPY

AVAILABLE

This Supplemental Agreement entered into this 30th day of March 1953, by the United States of America (hereinafter called "the Government") represented by the Contracting Officer executing this Supplemental Agreement and [REDACTED] having its principal place of business at [REDACTED] hereinafter called "the Contractor").

25X1A5a1

25X1A5a1

WITNESSETH:

WHEREAS, there exists between the parties hereto a basic contract known and designated as [REDACTED] executed under date of 8 March 1951, which together with Supplemental Agreement No. 1 thereto, is hereinafter referred to as "the contract"; and,

25X1A

WHEREAS, the Contractor has informed the Contracting Officer that additional time, due to causes beyond its control, will be required to complete the studies and experimental investigations specified in the basic contract; and,

WHEREAS, the said work has progressed in a very satisfactory and expeditious manner and should be pursued to completion in order that optimum results may be obtained therefrom; and,

WHEREAS, the Government and the Contractor have agreed upon the additional time necessary to complete performance of the said work; and,

WHEREAS, the additional time required to complete the said work will not result in any increase to the estimated cost stated in the basic contract.

NOW THEREFORE, in consideration of the foregoing, the parties hereto agree as follows:

1. The date "8 April 1953" stated in line 2 of Article 1(c) of the basic contract is hereby changed to 31 July 1953, (inclusive).
2. The date "8 April 1953" stated in line 4 of Paragraph 1. in Supplemental Agreement No. 1 to the basic contract, and which pertains to the term of the overhead rate of 47%, is hereby changed to 31 July 1953.

As a result of the foregoing extension of time, the maximum allowable cost stated in Paragraph (a) of Article 3, Compensation,

of the basic contract, as amended by Supplemental Agreement No. 1, thereto, is not changed.

All other terms and conditions of the basic contract as it heretofore has been amended shall be and remain the same.

IN WITNESS WHEREOF, the Government and the Contractor have caused this Supplemental Agreement to be executed, intending to be legally bound thereby.

THE UNITED STATES OF AMERICA

BY _____ FOIAb3b

TITLE Contracting Officer

ACKNOWLEDGED AND ACCEPTED

THIS _____ DAY OF _____ 1953

25X1A5a1

BY _____

TITLE _____

- P -